581 Project Hour Tracking:

Estimations on how long each task would take was determined by the group during our first meeting. The tasks to maintain this new codebase was broken down into user stories. Each of these stories (components) of the game were estimated in total hours by the group. As smaller components needed to be added, those were estimated by the developer working on that task.

Name	Date	Estimate	Actual Time	What you worked on
Om, Marcos, Arin, Adam, Axel	9/30/26	15 mins	30 mins	Assigned tasks to each developer for maintenance. Estimated the amount of time it would take for each component.
Om Ghonasgi	10/6/26	30 mins	20 mins	Created radio buttons to capture input from the user
Om Ghonasgi	10/8/26	1 hour	1 hour	Found royalty free sound effects and used pygame.mixer() library to insert sound effects at various points in the game
Axel Bengoa, Adam Darst	10/8/26	1 hour	1 hour	Developed Medium AI solver solution. Including the interactive mode, and automatic solver.
Marcos Lepage, Jal Maru	10/9/26	1 hour	1 hour	Developed Hard AI difficulty which detects the 1-2-1 pattern to flag mines

				and open safe cells beyond the Medium rules.
Arin Shah	10/8/2026	45 minutes	1 hour	Added the easy mode that solves randomly automatically and interactively with another player. If the interactive mode is chosen, it clicks a random available cell based on what's available, taking turns with the user. If automatic is used, the solver clicks randomly from available squares.
Om, Axel, Adam, Arin, Jal, Jal	10/11/2026	1 Hour	45 Minutes	Merged all branches and ran final tests and submitted projects. Double checked system architecture.